BEYOND THE PLAN

Leading People, Projects & Change with the Right Delivery Approach

Engr. Obumneme A. Ikechebelu, FNSE, FNIEEE, R.Engr. (COREN), MBA, B.Eng. (EEE)
Telecom Network Operations & Transformation Leader
People. Projects. Purpose. Lasting Value.

Different Approaches. One Destination A Better Connected Tomorrow.

Context determines the approach. Value determines success.

People First
Ethical Leadership
Sustainable Growth
Greater Opportunities

"The process should support the outcome; the outcome should never be forced to fit the process."

1 MY LEADERSHIP OWNERSHIP

From strategy to delivery and lasting value.

- Define outcomes and priorities
- Select and tailor the right delivery approach
- Mobilize people, resources and partners
- Align stakeholders and vendors
- Govern scope, schedule, cost, quality, risk and change
- Protect live-network service continuity
- Resolve constraints and drive execution
- Validate outcomes and realize benefits
- Capture lessons and build for the next opportunity



2 THE RIGHT DELIVERY APPROACH

Different challenges. Different paths. Same destination — value.

PREDICTIVE (Plan-Driven)	ADAPTIVE / AGILE (Value-Driven)	HYBRID (Best of Both)
Defined requirements	Evolving requirements	Governance & control
Stable scope	Frequent feedback	Flexibility & iteration
Controlled planning	Incremental delivery	Context-based tailoring
Milestones & governance	Continuous learning	Integrate & optimize
Plan → Execute Control → Deliver	Prioritize → Deliver Review → Learn → Adapt	Plan + Govern → Iterate Adapt + Integrate


3 PEOPLE MAKE DELIVERY POSSIBLE

Empowered people deliver extraordinary results.



4 AGILE & SCRUM IN ACTION

A practical framework for delivering value.



"Agility is not the absence of discipline. It is disciplined responsiveness to change."

5 ETHICS ABOVE METHODOLOGY

Methodologies guide how we deliver. Ethics determines how we lead.



METHODOLOGY CAN BE TAILORED. ETHICS CANNOT.

6 MY PROJECT & PROGRAMME ACHIEVEMENTS

Examples from major network transformation projects.

P1: SW Capacity & Modernization (Nov 2025 – Apr 2026)

678	367	28	87	167	5
LTE activities	Microwave links	DWDM routes	Routers	Hybrid sites	Solar sites

P2: SW Expansion (Aug 2025 – Oct 2025)

285	185	327	25	55
Sites	LTE700	Microwave links	DWDM routes	Fibreized sites

Delivered complex, multi-technology programmes across live networks while maintaining service continuity and customer experience.

7 FROM OUTPUT TO VALUE

Finishing the work is important. Realizing why the work mattered is leadership.



8 BENEFITS REALIZED

Measurable impact from project and programme delivery.

- **Greater capacity & coverage** — Expanded network capacity to meet growing demand
- **Stronger resilience** — Improved power, transmission and network robustness
- **Better reliability** — Higher availability and improved QoS
- **Enhanced customer experience** — Improved data and voice performance
- **Operational efficiency** — Optimized network performance and O&M processes
- **Future-ready infrastructure** — Prepared the network for new technologies and growth

9 A HUMAN-CENTRED FUTURE

As networks become more intelligent, our leadership must become more human.



10 REAL IMPACT

Stronger teams. Better networks. Brighter communities.





PEOPLE · PROJECTS · NETWORKS · OPPORTUNITIES · A BRIGHTER TOMORROW

© 2026 Obumneme Ikechebelu. All Rights Reserved.